
3/25/2003

Vendor:
Region/Locality:

Period:

Task Locality Specific 
Hours

Total
Hours

Hours
this period Comments

Installation Oversight 0.00 0.00
Acceptance Testing 0.00 0.00
System Implementation Monitoring & Coordination 15.75 0.00
Map, CAD, GeoFile Assessment & Assistance 192.00 27.25
VGIN Report request for WSB Pow 0.50
Reply to map vendor's concern ref PSAP Pow 1.25
Coordinate mapping demo for PSAP Hen Pow 1.75
Mapping demo at New Kent Hen Pow 5.00
VGIN-Bill Shiner/Bob Reke mapping demo Pow 3.50
PSAP request re WSB mapping guidelines Pow 1.25
PSAP request for additional info re map vendor.  ALI 
format info to vendor Pow 1.25
Assist PSAP, IT, GIS & CAD vendro re interface 
issues. Attend meeting, prep minutes Han 12.75
Project Reporting & Status Review 84.25 17.75
Provide status reports to PSAP's CVA 6.25
Prepare monthly report for WSB, review hours CVA 11.5
PSAP Strategic Planning 120.00 17.75
Review mapping options Hen 5.75
Reschedule meetings with stakeholders Hen 0.50
Meeting with all stakeholders re mapping options; 
prepare for meeting, attend, prepare minutes, 
followups Hen 11.50
CPE Assessment and Assistance 169.75 0.50
Review and update database information CVA 0.50
Cost Recovery, True Up Assistance 43.75 6.00
Prepare funding request, review finance options Pow 6.00
WSP/LEC Contact, Coordination, Assessment 114.50 6.75
Phase II Nextel deployment Hen Han Pow 0.50
Nextel Phase II questionaire research Hen Ric Pow 1.00
Alltel Conf call C-VA 0.50
ATT Wireless Phase I call delivery research C-VA 0.50
Sprint PCS/Intrado conf call C-VA 1.50
911 Inc/Verizon conf call C-VA 0.50
Forward issue re Nextel routing issue Han 0.50
Assist with Triton PCS questionaire Hen 0.50
Assist with Triton PCS testing Ches Ric 1.25
Cutover Planning & Assistance 9 0.00
Training Assistance 21.50 2.50
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Provided training on Phase II call delivery, mapping 
while on site on other issues CVA 2.50

770.50 78.50

0 0

Issue Comments
Hanover CAD/Map ALI interface 
Tower sector information being received in ALI 
address field (CAS). Phase-II Deployments will be NCAS

Need Ph-II ALI Rebid & CAD/Mapping interface and 
data processing standards Issues vary with vendor.

Powhatan lacks mapping data, GIS personnel, 
standardized addressing.

Actions Proposed to Resolve Issue
Vendor supplied with sample ALI data from

Establish operational standards with vendor participation

Coordinate local and state GIS efforts.

WSB (Wireless Services Board) requests no action.

Issues of Importance

Completed Tasks

Virginia Wireless E-911 Services Board Page 2 of 3 Central Virginia Region



3/25/2003

Virginia Wireless E-911 Services Board Page 3 of 3 Central Virginia Region


